

~ July 2014 ~

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4 Independence Day	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28 Handjet clean all Sheetpile repair locations. Seven sites.	29 Begin work at Sheetpile repair locations: #1: 4525 Falkirk Bay #2: 4521 Falkirk Bay	30 Working at: #1: 4525 Falkirk Bay #2: 4521 Falkirk Bay	31 Working at: #1: 4525 Falkirk Bay #2: 4521 Falkirk Bay	Notes:	

~ August 2014 ~

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1 Working at: #1: 4525 Falkirk Bay #2: 4521 Falkirk Bay	2
3	4 Working at: #1: 4525 Falkirk Bay #2: 4521 Falkirk Bay	5 Locations #1 and #2 ready to pour. Begin work at Sheetpile repair location: #7: 2045 Jamestown Way	6 Working at: #7: 2045 Jamestown Way	7 Working at: #7: 2045 Jamestown Way	8 Pour at Sheetpile repair locations: #1: 4525 Falkirk Bay #2: 4521 Falkirk Bay #7: 2045 Jamestown Way	9
10	11 Break-down pours at locations: #1, #2, #7. Begin work at Sheetpile repair location: #26: 2130 Ravoli Drive.	12 Working at: #26: 2130 Ravoli Drive.	13 Working at: #26: 2130 Ravoli Drive. Locations #26 ready to pour.	14 Begin work at Sheetpile repair location: #25: 2015 Napoli Drive.	15 Working at: #25: 2015 Napoli Drive.	16
17	18 Working at: #25: 2015 Napoli Drive. Locations #25 ready to pour.	19 Pour at Sheetpile repair locations: #25 and #26.	20 Begin work at Sheetpile repair location: #23: 2130 Napoli Drive.	21 Working at: #23: 2130 Napoli Drive.	22 Working at: #23: 2130 Napoli Drive. Locations #23 ready to pour. Break-down pours at locations: #25 and #26.	23
24	25 Begin work at Sheetpile repair location: #22: 2014 Napoli Drive.	26 Working at: #22: 2014 Napoli Drive.	27 Working at: #22: 2014 Napoli Drive. Locations #22 ready to pour.	28 Pour at Sheetpile repair locations: #22 and #23.	29 Break-down pours at locations: #22 and #23.	30
31						