

SPECIFICATION NUMBER PW 14-03R (Rebid)

KINGSBRIDGE WAY SEAWALL STABILIZATION

<u>PROPOSED DATE</u>	<u>Time</u>	<u>DESCRIPTION OF ACTIVITY</u>
07/30/13		Agenda Report Received (Contract Procurement)
05/20/14		Plans & Specs Received (Contract Procurement)
05/27/14		Specification Reviewed (Contract Procurement)
05/28/14		Approve Specifications (Contract Procurement)
05/22/14		Notices Developed (Contract Procurement)
06/02/14		Specifications Reproduced (Contract Procurement)
06/02/14		Plans Reproduced (Contract Procurement)
06/03/14		Notices/Plans & Specs Distributed (Contract Procurement)
06/06/14		First Publication (Star)
n/a		First Publication (Vida) – <i>Grants -Thurs. Paper</i>
06/09/14		Plans & Specs Available (Contract Procurement)
06/13/14		Second Publication (Star)
n/a		Second Publication (Vida) - Grants
06/13/14		First Week of Bid Period
06/20/14		Second Week of Bid Period
06/25/14	9:30 a.m.	Pre-Bid Conference (City Council Chambers)
06/27/14		Third Week of Bid Period
07/04/14		Fourth Week of Bid Period
07/11/14		Fifth Week of Bid Period
07/18/14		Sixth Week of Bid Period
07/23/14	2:00 p.m.	Bid Opening (Council Chambers)
07/23/14		Bid Tab/Verification (Contract Procurement)
07/24/14		Bid Review (Purchasing Agent)
07/28/14		Approval to Move Forward with Award by Dept.
07/29/14		Approval to Move Forward with Award by CCRC
09/09/14	GS Procurement	APPROVAL BY CITY COUNCIL -To Award & Execute Contract
09/11/14		Contract Pkg. to Contractor (Contract Procurement)
10/02/14		Contract from Contractor (Contract Procurement)
10/13/14		Contract Signature Distributed (PM/Purchasing Agent/City Attorney/)
10/23/14		Must Award by this Date to Save Bid-Or Have Written Approval to Extend